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ESTIMATE RUN 03/30/2006

ESTIMATE SUMMARY 13:10:16

CONTID: C15493         ESTIMATE NO: 0004 FINL 2002

PCN: 15493-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Rockfall-Idaho Springs PERCENT TIME:

PROJECT NO: ER 0703-299                   

I-70 Rockfall-Idaho Springs

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 03/30/2006 DATE TIME STARTED 11/07/2005

995 NORTH 5TH AVENUE DATE LET 09/22/2005 DATE WORK BEGAN 11/07/2005

 DATE AWARDED 10/03/2005 DATE TIME STOPPED 02/01/2006

 DATE CONTRACT EXECUTED 10/17/2005 DATE ACCEPTED 02/01/2006

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 11/07/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 519,276.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 578,232.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,339.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.75

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

100.00%

0.00

0.00

0.00

7,339.14

$

$

$

$

11,900.00

507,376.00

519,276.00

0.00

519,276.00

0.00

0.00

519,276.00

0.00

AMOUNT DUE 519,276.00 7,339.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,339.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.5
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PCN: 15493-BID    ESTIMATE RUN 03/30/2006

PROJECT: ER 0703-299                   ESTIMATE NO: 0004 13:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 136.000 136.000

CY  0.000 0.00

22.00000 136.000 2,992.00

203-00010  
 

0010 BLADING 28.000 28.000

HOUR 0.000 0.00

180.00000 28.000 5,040.00

203-01500  
 

0015 COMBINATION LOADER 28.500 28.500

HOUR 0.000 0.00

180.00000 28.500 5,130.00

203-01594  
 

0020 ROCK SCALER 2.000 2.000

HOUR 0.000 0.00

105.00000 2.000 210.00

203-02300  
 

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

370.00000 0.000 0.00

403-00720  
 

0030 PERMANENT TIEBACK ANCHOR SYSTEM 2,100.000 2,100.000

SF  0.000 0.00

110.00000 2,100.000 231,000.00

504-06501  
 

0035 GUARDRAIL TYPE 7 (STYLE CA) 300.000 300.000

LF  0.000 0.00

180.00000 300.000 54,000.00

606-00710  
 

0040 ROCK FALL FENCE 300.000 300.000

LF  0.000 0.00

335.00000 300.000 100,500.00

607-11575  
 

0045 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

607-62000  
 

0050 DETOUR CULVERT PIPE 0.000 0.000

LF  0.000 0.00

119.00000 0.000 0.00

617-03010  
 

0055 MOBILIZATION 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

626-00000  
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PCN: 15493-BID    ESTIMATE RUN 03/30/2006

PROJECT: ER 0703-299                   ESTIMATE NO: 0004 13:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FLAGGING 63.500 63.500

HOUR 0.000 0.00

32.00000 63.500 2,032.00

630-00000  
 

0065 TRAFFIC CONTROL INSPECTION 71.000 71.000

DAY 0.000 0.00

112.00000 71.000 7,952.00

630-00007  
 

0070 TRAFFIC CONTROL MANAGEMENT 11.000 11.000

DAY 0.000 0.00

600.00000 11.000 6,600.00

630-00012  
 

0075 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80341  
 

0080 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 25.000

EACH 0.000 0.00

30.00000 25.000 750.00

630-80342  
 

0085 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000

EACH 0.000 0.00

30.00000 26.000 780.00

630-80343  
 

0090 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

630-80358  
 

0095 PORTABLE MESSAGE SIGN PANEL 8.000 8.000

DAY 0.000 0.00

75.00000 8.000 600.00

630-80359  
 

0100 DRUM CHANNELIZING DEVICE 10.000 10.000

EACH 0.000 0.00

30.00000 10.000 300.00

630-80360  
 

0105 TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

30.00000 100.000 3,000.00

630-80380  
 

0110 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
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PCN: 15493-BID    ESTIMATE RUN 03/30/2006

PROJECT: ER 0703-299                   ESTIMATE NO: 0004 13:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0120 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0125 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0150 ADDED ITEM (FOOT)/ GUARDRAIL TYPE 7 (STYLE CA) 110.000 110.000

LF  0.000 0.00

60.00000 110.000 6,600.00

900-00012  
 

0155 ADDED ITEM (FOOT)/ 160.000 160.000

LF  0.000 0.00

3.00000 160.000 480.00

900-00012  
 

0160 END ANCHORAGE (FLARED) GUARDRAIL TYPE 3 END TERMINAL 
(FLARED)

1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

606-02005  
 

0165 END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

2,100.00000 4.000 8,400.00

606-01340  
 

0170 TRANSITION TYPE 3G GUARDRAIL (TYPE 3G) 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

606-01370  
 

0175 ADDED ITEM (LUMP SUM)/ ADARAND MOBILIZATION 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

900-00014  
 

0180 ADDED ITEM (EACH)/ TRANSITION (TYPE 7 TO TYPE 3) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

900-00007  
 

0185 ADDED ITEM (EACH)/ PAINT ROCKFALL FENCE POSTS 13.000 13.000

EACH 0.000 0.00

70.00000 13.000 910.00

900-00007  
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PCN: 15493-BID    ESTIMATE RUN 03/30/2006

PROJECT: ER 0703-299                   ESTIMATE NO: 0004 13:10:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 ADDED ITEM (LUMP SUM)/ CABLE PROTECTION SLEEVES CHANGE 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

900-00014  
 

0195 ADDED ITEM (LUMP SUM)/ MINE ADDIT CLOSURE 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

900-00014  
 

0200 ADDED ITEM (LUMP SUM)/ TEMPORARY SAFETY FENCE 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

900-00014  
 

0205 ADDED ITEM (LUMP SUM)/ GEOTECHNICAL INSTRUMENTATION 1.000 1.000

L S 0.000 0.00

4,400.00000 1.000 4,400.00

900-00014  
 

CAT 0200 $0.00 507,376.00CURRENT AMT 507,376.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0140 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,900.00000 1.000 8,900.00

620-00002  
 

0145 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 11,900.00CURRENT AMT 11,900.00 $$

PROJECT TOTAL 0.00 $ 519,276.00CURRENT AMT 519,276.00 $$


